



# Tidplan puts 2021

## 10116 Brf Fyrhöjden\_LW\_

Upprättad 2021-02-01 Upprättad av Lars Widblom  
 Reviderad 2021-09-27

Aktivetsbenämning	augusti 20				september 2021				oktober 2021				november 2021				december 2021				januari 2022				februari 2022				mars 2022				april 2022				maj 2022				juni 2022				juli 2022				augusti 2022				september 2022				oktober			
	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40
fasad Hus 5	█				█				█				█				█				█				█				█				█				█				█				█				█											
avsyn									5 █																																																			
ställning demont.									6 █				7 █																																															
sockel													7 █																																															
finplanering mark													8 █																																															
fasad Hus 6					10 █				█				█				█				█				█				█				█				█				█				█				█											
avsyn													11 █																																															
ställning demont.													12 █																																															
sockel																													13 █																															
finplanering mark (?)																																	14 █																											
fönster Hus 7	█				█				█				█				█				█				█				█				█				█				█				█				█											
takfot & burspråk	█				█				█				█				█				█				█				█				█				█				█				█				█											
fasad puts									18 █				█				█				█				█				█				█				█				█				█				█											
avsyn													19 █																																															
ställning demont.													20 █																																															
sockel																																	21 █																											
finplanering mark (?)																																					22 █																							
fönster Hus 8					24 █				█				█				█				█				█				█				█				█				█				█				█											
ställning					25 █				█				█				█				█				█				█				█				█				█				█				█											
takfot & burspråk					26 █				█				█				█				█				█				█				█				█				█				█				█											
fasad					27 █				█				█				█				█				█				█				█				█				█				█				█											
avsyn																																																												
sockel																																					28 █																							
finplanering mark (?)																																									29 █																			
återställande / avetablering																																																					33 █							